

related to funding. It was noted that there was still a low response from the student demographic and was agreed that the Committee may need to target that demographic next time public input is sought. It was also noted that the seasonal resident demographic response level was not as high as expected. There were very few negative responses, which was unexpected. It was agreed that the responses represented a significant percentage of the population of Kenora. It was agreed that these results will be good to present to Council.	
2. Next Steps Laci continues to work on compiling the recent survey results in combination with the public meeting results to create an executive summary which will eventually be distributed. Laci added that she will have a summary report prepared for the deputation at the Committee of the Whole meeting.	L. Dingwall
Colleen will email all the facilitated meeting attendees to thank them for participating and also share information about what stage the Committee is at.	C. Neil
Councillor McMillan and Colleen will prepare a summary to email to funding groups and MPs to inform them of the Committee's progress in order to keep them updated.	R. McMillan
It was agreed that the next meeting will focus mainly on the next steps and how to move forward towards a conceptual design of the facility. Colleen suggested the Committee meet with a project management company to get advice on how to move forward. She noted that project management companies focus on the project as a whole and are not specific to particular components.	
The Committee is looking for Council's support to determine what the next steps will be. It was suggested to ask Council to support approaching a project management company to assist with the next steps. It was agreed from the planning process, the Committee is on target.	
3. COW Meeting Deputation – July 9, 2013 Laci indicated that she will distribute the draft summary report to update all the Committee members prior to the Committee of the Whole meeting which will be held Tuesday July 9 at 9:00am.	
4. Sprung Performance Arenas Mayor Canfield had provided Chris with some information he had received from a sales person for Sprung Performance Arenas, which specializes in dome arenas. The representative had asked the Mayor to share with the Committee and indicated that he would like to meet with them. It was noted that Sprung is presently working on a project in Collingwood.	
5. New Business Ruth referred to the 2007 Major Recreation Facility Strategy indicating that recreation parameters and philosophies should be considered when Council next reviews the Official Plan.	
Councillor McMillan shared that he will be attending an AMO conference and may have the opportunity to meet with ministers and discuss partnerships, adding that it will also be good to keep MP Greg Rickford updated on the Committee's progress.	
6. Communications and/or Announcements There were no communications or announcements.	

7. Next Meeting Date
> Tuesday July 30, 2013 at 5:30 p.m.

Meeting adjourned at 6:24 p.m.