



June 27, 2013

City Council Committee Report

To: Mayor & Council

**Fr: Richard Perchuk, Manager of Operations
Biman Paudel, Water & Sewer Supervisor**

Re: Water & Sewer Cross Connections – Update

Recommendation:

That Council hereby accept the report entitled "Status on Identified Cross Connections" as prepared by Biman Paudel, Sewer and Water Supervisor, dated June 27, 2013, which includes an anticipated timeframe for completion of these works by December 31, 2013.

Background:

On December 19, 2012, the MOE was provided with a work plan for the repair/alteration of eleven (11) identified cross connections between water mains including bleeder lines and sewer manholes within the Kenora Drinking Water System as per #5 and #6 of Provincial Officer's Order that was issued on September 20, 2012.

The attached Report prepared by Biman Paudel indicates that out of the eleven cross connections identified repair works have been completed on five (5) locations, with the six remaining locations expected to be completed prior to or by the approved deadline of December 2013.

The department continues to give cross connection repair works the highest priority and all works will be completed within the anticipated timeframe.

Budget: 2013 Operating Budget

Communication Plan/Notice By-law Requirements:

Resolution required.

Distribution: R. Perchuk, Biman Paudel